COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 08/ 2020

ESTI MATE SUMVARY 14: 26: 01
CONTI D: C22377 ESTI MATE NO: 0011 PROG SPEC YR: 2005
PCN: 22377-BID COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 457.0 DAYS TIME ALLON 7/17/2020 FI XED COVPLETI ON DAl
SH 13 COUNTY ROAD 3 SOUTH PERCENT TIME:  96.41 ORI G TIME ALLOW 7/17/2020 FI XED COVPLETI ON DAl
PRQIECT NO STR0132- 021
SH 13 COUNTY ROAD 3 SOUTH
NAVE OF ROAD:
PRQIECT COUNTI ES: MOFEAT
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 06/ 30/ 2020 DATE TI ME STARTED 04/01/2019
556 Struthers Avenue DATE LET 01/ 10/ 2019 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 01/ 24/ 2019 DATE TI ME SToppep 07/02/2020
DATE CONTRACT EXECUTED 03/11/2019 DATE ACCEPTED 07/ 02/ 2020
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/01/2019
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 10, 875, 508. 64 PARTI Cl PATI NG $ 75, 840. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 10, 888,031. 90 NON- PARTI Cl PATI NG 10, 799, 668. 64 362, 220. 42
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 10, 875, 508. 64 362, 220. 42
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 -1,570.80
GROSS EARNI NGS 10, 875, 508. 64 360, 649. 62
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 163, 320. 48 0.00
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 10, 712, 188. 16 360, 649. 62
LI QUI DATED DANAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 10, 712, 188. 16 360, 649. 62
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 360, 649. 62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22377-BID ESTI MATE RUN 07/ 08/ 2020
PRQJECT: STR0132- 021 ESTI MATE NO 0011 14: 26: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
33, 500. 00000 1. 000 33, 500. 00
0010 202-00015 *Rermoval of Headwal | 18. 000 18. 000
EACH 0. 000 0. 00
355. 00000 18. 000 6, 390. 00
0015 202-00020 *Renpoval of Concrete Box Cul vert 1. 000 1. 000
EACH 0. 000 0.00
36, 710. 00000 1. 000 36, 710. 00
0020 202-00033 *Rermoval of Pipe 13. 000 13. 000
EACH 0. 000 0. 00
2,620. 00000 13. 000 34, 060. 00
0025 202-00090 *Renoval of Delineator 143. 000 112.000
EACH 31. 000 375.10
12.10000 143. 000 1, 730. 30
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 1, 239. 000 1, 239. 000
SY 0. 000 0. 00
18. 00000 1, 239. 000 22,302.00
0035 202-00250 *Renoval of Pavenent Marking 26, 200. 000 0. 000
SF 26, 200. 000 20, 960. 00
0. 80000 26, 200. 000 20, 960. 00
0040 202-00810 *Rermoval of Ground Sign 6. 000 6. 000
EACH 0. 000 0. 00
152. 00000 6. 000 912. 00
0045 202-01000 *Renpoval of Fence 49, 792. 000 49, 262. 000
LF 530. 000 413. 40
0. 78000 49, 792. 000 38,837.76
0050 202-01035 *Rermoval of Gate 12. 000 12. 000
EACH 0. 000 0. 00
104. 00000 12. 000 1, 248. 00
0055 202-01400 *Renpoval of Cattle Guard 1. 000 1.000
EACH 0. 000 0.00

1, 640. 00000 1. 000 1, 640. 00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22377-BID ESTI MATE RUN 07/ 08/ 2020
PRQJECT: STR0132- 021 ESTI MATE NO 0011 14: 26: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00050  *Unsuitable Material 9, 181. 000 9, 181. 000
cY 0. 000 0. 00
10. 60000 9, 181. 000 97, 318. 60
0065 203-00060  *Enbanknment Material (Conplete In Place) 98, 321. 000 98, 321. 000
cY 0. 000 0. 00
12. 20000 98, 321. 000 1,199, 516. 20
0070 203-01100 *Proof Rolling 30. 000 30. 000
HOUR 0. 000 0. 00
182. 00000 30. 000 5, 460. 00
0075 203-01500 *Bl adi ng 66. 750 66. 750
HOUR 0. 000 0. 00
180. 00000 66. 750 12, 015. 00
0080 203-01510  *Backhoe 54. 000 54.000
HOUR 0. 000 0. 00
125. 00000 54. 000 6, 750. 00
0085 203-01550 *Dozi ng 25. 000 25. 000
HOUR 0. 000 0. 00
210. 00000 25. 000 5, 250. 00
0090 203-01565 *Hydraul i c Excavat or 18. 000 18. 000
HOUR 0. 000 0. 00
210. 00000 18. 000 3, 780.00
0095 203-01582 *Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
117. 00000 0. 000 0. 00
0100 203-01590 *Front End Loader (Rubber Tire) 7.500 7.500
HOUR 0. 000 0. 00
200. 00000 7.500 1, 500. 00
0105 203-01597 *Pot hol i ng 4.000 4. 000
HOUR 0. 000 0. 00
290. 00000 4. 000 1,160. 00
0110 203-02330 Laborer 102. 000 0. 000
HOUR 102. 000 4,590. 00

45. 00000 102. 000 4,590. 00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22377-BI D
PRQIECT STR0132- 021 ESTI MATE NO 0011
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 206-00065 *Structure Backfill (FlowFill) 51. 100
cY
268. 00000
0120 207-00205 *Topsoi | 27,673. 000
cY
5. 25000
0125 207-00210 *St ockpi | e Topsoi | 27,673. 000
CcY
7.00000
0130 208-00002 *Erosion Log Type 1 (12 Inch) 12, 628. 000
LF
4. 15000
0130 MATERI AL ALLOWANCE Erosion Log Materials
LF
1.87000
0135 208-00013 *Erosi on Log Type 1 (20 Inch) 490. 000
LF
6. 60000
0140 208-00035 *Aggr egat e Bag 158. 000
LF
7.45000
0145 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000
EACH
1, 380. 00000
0150 208-00070 *Vehi cl e Tracki ng Pad 0. 000
EACH
3, 790. 00000
0155 208-00103 Renoval and Disposal of Sedinment (Labor) 356. 000
HOUR
45. 00000
0160 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 6. 000
HOUR

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

51.100
0. 000
51.100

27,673. 000
0. 000
27,673. 000

27,673. 000
0. 000
27,673. 000

12, 628. 000
0. 000
12, 628. 000

840. 000
-840. 000
0. 000

490. 000
0. 000
490. 000

158. 000
0. 000
158. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

284.000
72.000
356. 000

6. 000
0. 000
6. 000
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ESTI MATE RUN 07/ 08/ 2020

-1,570.

3, 240

.00

.00

.00

.00

80

.00

.00

.00

.00

00

.00

14:26: 01

AMOUNT

13, 694

145, 283

193, 711.

52, 406

3,234

1,177

2,760

16, 020

540.

80

25

00

20

.00

00

10

00

.00

00

00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22377-BI D
PRQIECT STR0132- 021 ESTI MATE NO 0011
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADVWAY
0165 208-00106 Sweepi ng (Sedi ment Renoval) 47. 500
HOUR
350. 00000
0170 208-00107 Renoval of Trash 111. 000
HOUR
80. 00000
0175 208-00207 *Erosi on Control Managenent 53. 000
DAY
940. 00000
0180 209- 00600 *Dust Palliative (Magnesium Chloride) 81, 100. 000
GAL
0. 76000
0185 210-00810 *Reset Ground Sign 13. 000
EACH
300. 00000
0190 212-00006 *Seedi ng (Native) 42. 200
ACRE
428. 00000
0195 212-00032  *Soil Conditi oni ng 42.200
ACRE
335. 00000
0200 213-00003 *Mul chi ng (Weed Free) 36. 700
ACRE
525. 00000
0205 213-00011  *Mil ching (Hydraulic) 28. 300
ACRE
1, 150. 00000
0210 213-00061 *Mul ch Tackifier 7,720. 000
LB
1. 85000
0215 213-00150 *Bonded Fi ber Matrix 5.500
ACRE

2,930. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

43.500
4.000
47.500

96. 000
15. 000
111. 000

48. 000
5. 000
53. 000

81, 100. 000
0. 000
81, 100. 000

13. 000
0. 000
13. 000

38. 600
3. 600
42. 200

38. 600
3. 600
42.200

38. 600
-1.900
36. 700

28. 300
0. 000
28. 300

7,720.000
0. 000
7,720. 000

0. 000
5.500
5. 500
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ESTI MATE RUN 07/ 08/ 2020

1, 400.

1, 200.

4,700

1, 540.

1, 206.

-997.

16,115

00

00

00

.00

.00

80

00

50

.00

.00

00

14:26: 01

AMOUNT

16, 625

8, 880

49, 820

61, 636

3,900

18, 061.

14, 137

19, 267

32, 545

14,282

16, 115

00

00

00

00

00

60

00

50

00

00

00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22377-BID ESTI MATE RUN 07/ 08/ 2020
PRQJECT: STR0132- 021 ESTI MATE NO 0011 14: 26: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 7,996. 000 0. 000
Cl ass
SY 7,996. 000 17,191. 40
2.15000 7,996. 000 17,191. 40
0225 240- 00000 *W1dlife Biologist 5.000 5. 000
HOUR 0. 000 0. 00
115. 00000 5. 000 575. 00
0230 240-00010 *Renpval of Nests 1. 000 1. 000
HOUR 0. 000 0. 00
90. 00000 1. 000 90. 00
0235 240-00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
15. 40000 0. 000 0. 00
0240 304-01000 *Aggregate Base Course (Class 1) 51, 246. 860 51, 246. 860
TON 0. 000 0. 00
17. 60000 51, 246. 860 901, 944. 74
0245 304-06000  *Aggregate Base Course (Cl ass 6) 43,599. 270 41, 910. 840
TON 1, 688. 430 32,417. 86
19. 20000 43, 599. 270 837, 105. 98
0250 310-00610 *Full Depth Reclanation of Hot M x Asphalt Pavenment 69, 300. 000 69, 300. 000
8-12"
( ) 5% 0. 000 0. 00
0. 95000 69, 300. 000 65, 835. 00
0255 403-00720 Hot M x Asphalt (Patching) (Asphalt) 124. 540 14. 460
TON 110. 080 18, 163. 20
165. 00000 124. 540 20, 549. 10
0260 403-34701 Hot M x Asphalt (Grading SX) (75) 37,932. 010 37,932.010
TON 0. 000 0. 00
59. 30000 37,932.010 2,249, 368. 19
0265 411-03352  Asphalt Cenent Performance G ade (PG 58-28) 1, 082. 460 1, 082. 460
TON 0. 000 0. 00
405. 00000 1, 082. 460 438, 396. 30
0270 411-03355  Asphalt Cenment Perfornmance Grade (PG 58-34) 1, 166. 450 1, 166. 450
TON 0. 000 0. 00

475. 00000 1, 166. 450 554, 063. 75



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22377-BID ESTI MATE RUN 07/ 08/ 2020
PRQJECT: STR0132- 021 ESTI MATE NO 0011 14: 26: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 411-10255 Emul sified Asphalt (Sl ow Setting) 5, 832. 000 5, 832. 000
GAL 0. 000 0. 00
2.25000 5, 832. 000 13, 122.00
0280 420-00132 *Ceotextile (Separator) (Class 1) 8, 028. 000 8, 028. 000
5% 0. 000 0. 00
1. 95000 8, 028. 000 15, 654. 60
0285 506-00209 *Riprap (9 Inch) 144. 000 144.000
cY 0. 000 0. 00
70. 00000 144. 000 10, 080. 00
0290 506-00212 *Riprap (12 Inch) 89. 000 89. 000
cY 0. 000 0. 00
80. 00000 89. 000 7,120.00
0295 506-01020  *Geogrid Rei nforcenent 10, 883. 000 10, 883. 000
Sy 0. 000 0. 00
1. 65000 10, 883. 000 17, 956. 95
0300 601-01000 *Concrete Class B 61. 100 61. 100
cY 0. 000 0. 00
690. 00000 61. 100 42,159. 00
0305 601-03030 *Concrete Class D (Box Cul vert) 94. 900 94. 900
cY 0. 000 0. 00
900. 00000 94. 900 85, 410. 00
0310 602-00020 *Rei nforcing Steel (Epoxy Coated) 6, 326. 000 6, 326. 000
LB 0. 000 0. 00
5. 50000 6, 326. 000 34,793.00
0315 603-70808  *8x8 Foot Concrete Box Cul vert (Precast) 206. 000 206. 000
LF 0. 000 0. 00
1, 590. 00000 206. 000 327, 540. 00
0320 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 950. 000 950. 000
LF 0. 000 0. 00
38. 40000 950. 000 36, 480. 00
0325 606-02005 *End Anchorage (Fl ared) 6. 000 6. 000
EACH 0. 000 0. 00

2,840. 00000 6. 000 17, 040. 00



CONTI D

CAT NO0200

0330

0335

0340

0345

0350

0350

0350

0355

0360

0365

0370

607- 00005

607- 00010

607-11310

607-11525

607-32208

607-60117

611-00020

612- 00001

612-00003

ROADWAY

C22377
22377-BI D
STR0132- 021
| TEM
DESCRI PTI ON
*End Post
*Corner and Line Brace Post

*Fence Conbination Wre Wth Treated Woden Posts

(Speci al)

*Fence (Pl astic)

*Wbod Snow Fence (8 Foot

Hi gh)

MATERI AL ALLOMNCE Snow Fence Pane

MATERI AL ALLOWANCE Snow Fence Panel

*16 Foot

Gate (Special)

*20 Foot

Cattle GQuard

*Del i neat or

(Type I)

*Del i neator (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
39. 000
EACH
156. 00000
83. 000
EACH
208. 00000
0. 000
LF
3. 45000
112. 000
LF
2. 65000
590. 000
EACH
416. 00000
EACH
195. 60000
EACH
195. 60000
22.000
EACH
260. 00000
1. 000
EACH
19, 500. 00000
154. 000
EACH
23. 20000
3. 000
EACH

27.30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21. 000
18. 000
39. 000

80. 000
3. 000
83. 000

0. 000
0. 000
0. 000

112. 000
0. 000
112. 000

590. 000
0. 000
590. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

18. 000
4. 000
22.000

1. 000
0. 000
1. 000

123. 000
31. 000
154. 000

3. 000
0. 000
3. 000
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2,808

624.

1, 040

719

00

.00

.00

.00

.00

.00

00

.00

.00

14:26: 01

AMOUNT

6, 084

17, 264

296.

245, 440

5,720

19, 500

3,572

81.

00

00

.00

80

00

.00

.00

00

00

80

90



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22377-BID ESTI MATE RUN 07/ 08/ 2020
PRQJECT: STR0132- 021 ESTI MATE NO 0011 14: 26: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 613-81900 Mobi | e Li ght Tower 3. 000 3. 000
EACH 0. 000 0. 00
5, 050. 00000 3. 000 15, 150. 00
0380 614-00026 *Sign Panel (Cass I) (Install Only) 2.000 2.000
EACH 0. 000 0. 00
303. 00000 2.000 606. 00
0385 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 1. 000 1.000
EACH 0. 000 0. 00
505. 00000 1. 000 505. 00
0390 614-80385 *Runble Strip 38, 491. 000 0. 000
LF 38, 491. 000 16, 936. 04
0. 44000 38, 491. 000 16, 936. 04

0395 624-20019  *18 Inch Drainage Pipe (Class 0) (Conplete In Place) 260. 000 260. 000
LF 0. 000 0.00
129. 00000 260. 000 33, 540. 00
0400 624-20025 *24 Inch Drainage Pipe (Class 0) (Conplete In Place) 255. 000 255. 000
LF 0. 000 0. 00
156. 00000 255. 000 39, 780. 00
0405 624-20031  *30 Inch Drainage Pipe (Class 0) (Conplete In Place) 493. 000 493. 000
LF 0. 000 0.00
163. 00000 493. 000 80, 359. 00
0410 624-20037 *36 Inch Drainage Pipe (Class 0) (Conplete In Place) 418. 000 418. 000
LF 0. 000 0. 00
173. 00000 418. 000 72,314.00
0415 624-20049 *48 Inch Drainage Pipe (Class 0) (Conplete In Place) 130. 000 130. 000
LF 0. 000 0.00
231. 00000 130. 000 30, 030. 00
0420 624-20061 *60 Inch Drainage Pipe (Class 0) (Conplete In Place) 214. 000 214.000
LF 0. 000 0. 00
296. 00000 214.000 63, 344. 00
0425 625-00000 *Construction Surveying 1. 000 0.980
LS 0.020 2,067.60

103, 380. 00000 1. 000 103, 380. 00



CONTI D

CAT NO0200

0430 626- 00000

0435 626-01103

0440 627-00008

0445 627-00013

0450 630- 00000

0455 630-00001

0460 630- 00007

0465 630-00012

0470 630-80001

0475 630-80335

0480 630-80341

ROADWAY

C22377
22377-BI D
STR0132- 021
| TEM
DESCRI PTI ON
*Mobi | i zation
*Public Information Services (Tier IIl)

*Modi fi ed Epoxy Pavenent Marking

*Pavenment Marking Paint (H gh Build)

*Fl aggi ng

*Pilot Car Qperation

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

1. 000

717, 980. 00000

1. 000
LS
8, 080. 00000
311. 000
GAL
95. 00000
1, 948. 000
GAL
48.50000
9, 165. 750
HOUR
21.20000
1, 074.000
HOUR
45.50000
95. 000
DAY
247.00000
180. 000
DAY
904. 00000
5. 000
EACH
2,530. 00000
4.000
EACH
152. 00000
13. 000
EACH

20. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 900
0. 100
1.000

0. 000
311. 000
311. 000

1, 948. 000
0. 000
1, 948. 000

9, 075. 750
90. 000
9, 165. 750

1, 066. 000
8. 000
1,074.000

93. 000
2.000
95. 000

172. 000
8. 000
180. 000

4.500
0.500
5. 000

3. 600
0. 400
4.000

11.700
1. 300
13. 000
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808

29, 545

1,908

364.

494.

7,232

1,265

60

26

.00

00

.00

00

00

00

00

14:26: 01

AMOUNT

717,980

8, 080

29, 545

94, 478

194, 313

48, 867

23, 465

162, 720

12, 650

608

262.

00

00

00

00

90

00

00

00

00

00

60



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22377-BID ESTI MATE RUN 07/ 08/ 2020
PRQJECT: STR0132- 021 ESTI MATE NO 0011 14: 26: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 630-80342  *Construction Traffic Sign (Panel Size B) 88. 000 79. 200
EACH 8. 800 266. 64
30. 30000 88. 000 2,666. 40
0490 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
40. 40000 0. 000 0. 00
0495 630-80344  *Construction Traffic Sign (Special) 160. 000 144. 000
SF 16. 000 484. 80
30. 30000 160. 000 4,848. 00
0500 630-80359 *Portabl e Message Sign Panel 632. 000 620. 000
DAY 12. 000 969. 60
80. 80000 632. 000 51, 065. 60
0505 630-80360  *Drum Channel i zi ng Device 300. 000 270. 000
EACH 30. 000 303. 00
10. 10000 300. 000 3,030. 00
0510 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 9. 000
EACH 1. 000 25.30
25. 30000 10. 000 253.00
0515 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 18. 000 16. 200
EACH 1.800 45. 54
25. 30000 18. 000 455. 40
0520 630-80368 *Portable Traffic Speed Monitor 422. 000 379. 800
DAY 42.200 852. 44
20. 20000 422.000 8,524. 40
0525 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0.00
32.90000 0. 000 0. 00
0530 630-80380 *Traffic Cone 80. 000 72.000
EACH 8. 000 8. 40
1. 05000 80. 000 84.00
0535 630-80430 *Runbl e Strip (Portable) 2.000 1.800
EACH 0. 200 606. 00

3, 030. 00000 2.000 6, 060. 00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22377-BID ESTI MATE RUN 07/ 08/ 2020
PRQJECT: STR0132- 021 ESTI MATE NO 0011 14: 26: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 1. 000 8,590. 00
8, 590. 00000 1. 000 8, 590. 00
0545 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
101. 00000 0. 000 0. 00
0550 630-86801 *Traffic Signal (Tenporary) 1. 000 0. 900
LS 0. 100 3,536. 00
35, 360. 00000 1. 000 35, 360. 00
0555 632-00000 Ni ght Work Lighting 0. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0560 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0570 700-70012 F/ A Asphalt Pavenent Incentive 85, 339. 450 0. 000
FA 85, 339. 450 85, 339. 45
1. 00000 85, 339. 450 85, 339. 45
0575 700-70016 F/ A Fuel Cost Adj ustnment -6, 740. 020 -6,131. 750
F A -608. 270 -608. 27
1. 00000 -6, 740. 020 -6, 740. 02
0580 700-70018 F/ A Roadway Snoothness Incentive 60, 627. 360 0. 000
FA 60, 627. 360 60, 627. 36
1. 00000 60, 627. 360 60, 627. 36
0585 700-70019 F/ A Asphalt Cenent Cost Adjustnent 320, 383. 480 320, 383. 480
FA 0. 000 0. 00
1. 00000 320, 383. 480 320, 383. 48
0590 700- 70034 F/ A Smart Work Zone Technol ogy 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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ESTI MATE RUN 07/ 08/ 2020
14: 26: 01

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000

. 000 13, 225.00

10. 000 13, 225. 00

44, 321.
0. 000 0.
000

000
00

155, 566. 71

44, 321.

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

2,993. 000

0. 000 0.00

96, 524. 25

2,993. 000

-6, 303.
0. 000 0.

750
00
-6,303.75

-6,303. 750

0. 000
000
000

-464. -464.00

-464.

CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22377-BI D
PRQIECT STR0132- 021 ESTI MATE NO 0011
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADVWAY
0610 900- 00007 Added Item (Each)/ WIldlife Gate - CO #002 10. 000
EACH
1, 322. 50000
0615 607-11310 Fence CW TWP (Spec) - CO #002 44,321. 000
LF
3.51000
0615 MATERI AL ALLOWANCE 26 Inch Field Fence
LF
0. 50000
0615 MATERI AL ALLOMNCE 4 Inch x 6.5 Foot Wod Post
LF
0. 41000
0620 304- 03005 ABC (CL 3) - CO #003 2,993. 000
CcY
32. 25000
0625 900- 00006 Added Item (Dol lar)/ Price Reduction - ABC (d ass 6) - -6,303. 750
CO #004
DOL
1. 00000
0630 900- 00006 Added Item (Dol lar)/ Price Reduction - Overweight -464. 000
Trucks - CO#05
DOL
1. 00000
CAT 0200 CURRENT AMT $
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0595 620- 00002 *Field Ofice (Cass 2) 1. 000
EACH
37, 630. 00000
0600 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000
EACH
30, 710. 00000
0605 620- 00020 *Sanitary Facility 2.000
EACH
3, 750. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

10, 799, 668. 64 $ 360, 649. 62 $10, 799, 668. 64
1. 000
0. 000 0. 00
1.000 37, 630. 00
1.000
0. 000 0. 00
1. 000 30, 710. 00
2.000
0. 000 0. 00
2.000 7, 500. 00
75,840.00 $ 0.00% 75, 840. 00
10, 875,508. 64 $ 360, 649. 62 $10, 875, 508. 64



